

RECOMMENDATIONS
External Project Evaluation on Early Childhood Development & Rehabilitation

Recommendations ^{PMBOARD}				Actions ^{PMBOARD}				
Key recommendations	Date	Source	By who?	Actions	Person in charge	Deadline	Follow-up	Comments
detailed recommendations for further project (p33-38 of the final evaluation report)	24-oct-19	External Project Evaluation	Didier Bertrand (consultant)	to take those recommendations in consideration when developing new project	Virgnie (Business Dev)	Tbd		
Recommendations could be framed in terms of:								
Availability								
Train more health care service providers to address new increasing pathologies such as autism & behaviour or speech problems	24-oct-19	External Project Evaluation	Didier Bertrand (consultant)	Link with other current projects, or partner's projects or new HI project	Muhammad (TUM)	2020	On-Going	
Affordability								
Have services and day centres financially accessible for families	24-oct-19	External Project Evaluation	Didier Bertrand (consultant)	Advocate and support stakeholders (MoH,...) for an effective implementation of the National Rehabilitation Strategy, and financial support from MoH or donors	Muhammad (TUM)	2020	On-Going	
Adaptability								
Development and updating of patient referral guidelines	24-oct-19	External Project Evaluation	Didier Bertrand (consultant)	Link with other current projects, or partner's projects or new HI project	Muhammad (TUM)	2020	On-Going	
Protocols for various kind of interventions according to disabilities	24-oct-19	External Project Evaluation	Didier Bertrand (consultant)	Link with other current projects, or partner's projects or new HI project	Muhammad (TUM)	2020	On-Going	
Continue support parent's communication and mutual help via social media	24-oct-19	External Project Evaluation	Didier Bertrand (consultant)	Link with other current projects, or partner's projects or new HI project	Muhammad (TUM)	2020	On-Going	
Accountability								
Participation of PWD and families in service design and evaluation	24-oct-19	External Project Evaluation	Didier Bertrand (consultant)	Link with other current projects, or partner's projects or new HI project	Muhammad (TUM)	2020	On-Going	
Emphasize follow-up and impact of interventions related to rehabilitation.	24-oct-19	External Project Evaluation	Didier Bertrand (consultant)	Link with other current projects, or partner's projects or new HI project	Muhammad (TUM)	2020	On-Going	
Develop qualitative and quantitative quality and impact indicators with health care staff and concerned persons such as families and disabled persons.	24-oct-19	External Project Evaluation	Didier Bertrand (consultant)	Link with other current projects, or partner's projects or new HI project	Muhammad (TUM)	2020	On-Going	